MISSION PLANNING SYSTEM BROAD AGENCY ANNOUNCEMENT PROPOSED SCHEDULE

1997
Activity Name Start Date Finish Date
March April May June July August  September October November

BAA announcement in CBD 3/27/97 ‘
Brief to Industry 4/21/97 ‘

Rgmts document avail. 4/21/97 ‘
White Papers due 5/9/97 <>
Coarse Evaluation 5/12/97 5/30/97 ”

SOW development 5/20/97 6/20/97 #
Final Evaluation 6/2/97 6/27/97 _
Send RFPs to contractors 712197

Proposal due 7/11/97 A

Business Clearance 7/14/97 7/25/97 y =4

Contract negotiations 7128197 8/1/97 Y 4
MPS/TCS Integration 8/4/97 10/1/97 _

Integration test plan/proc 712197 8/18/97 NN/

Evaluation 10/1/97 11/15/97 _
Selection of system for Phase 1 11/15/97
development A

March April May June July August  September October November

May 5, 1997




